<table>
<thead>
<tr>
<th>Department</th>
<th>Strategic Priority</th>
<th>Project</th>
<th>Update</th>
<th>Estimated Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>IR, ADS, OPA</td>
<td>1, 4</td>
<td>Continuing Education Tracking and Assessment Solution Selection</td>
<td>Evaluated Ellucian Elevate as a possible product solution, and convening faculty groups to assess the assessment and tracking value.</td>
<td>August, 2015</td>
</tr>
</tbody>
</table>
| IR, Student Affairs, Undergraduate Education | 1                | Student Success Collaborative-EAB                 | • Implemented academic advisory workbooks  
• Establishing initial assessment process  
• Identifying opportunities and resources for at risk students  
• Working on comprehensive accountability and assessment plan | August, 2018              |
| ADS                         | 1                | Streamline services for Brazilian students       | • Evaluating providing access to a baseline set of TTU resources  
• Completed initial assessment; working on authentication and identity processes                                                                                                                   | August, 2015              |
| UR, ADS, OPA, TS            | 2                | Faculty Effectiveness Assessment                  | • Implementing EAB Benchmarking  
• Participation in Academic Analytics consulting services and assessment; first data sent  
• Site visit planned to review initial findings                                                                                                                                                    | December, 2015            |
| IR, ADS, OPA, SDS           | 2                | Online course evaluation system                   | • Collaborative faculty, student and staff group selecting products based on RFP  
• Conducting institution interviews  
• Next step is product selection and timeline derivation                                                                                                                                             | December, 2015            |
| IR                          | 2                | College Metrics- Department Level                 | • Completed initial prototype options and making adjustments  
• Working to establish timeline                                                                                                                                                                        | September, 2015           |
| IR, OPA, TS                 | 2                | Core Curriculum Assessment                        | • Implementing data integration for year one pilot  
• Completed initial training and data integration review                                                                                                                                              | May, 2016                 |
<table>
<thead>
<tr>
<th>Team, Division</th>
<th>Number</th>
<th>Description</th>
<th>Progress</th>
<th>Date</th>
</tr>
</thead>
</table>
| TS, ADS, VPR, IMMAPS | 3      | Personal Health Data - Data Collection and Assessment Option for Researchers | • Negotiated agreement with TTUHSC to house data systems on TTUHSC network  
• Deployed RedCap data collection and reporting solution  
• Final deployment in process | June, 2015 |
| IR, VPR, IRB, ADS | 3      | Student Global Consent | Working collaboratively to explore a mean of obtaining student consent to be solicited for research | December, 2016 |
| ADS | 4      | Institutional Advancement - Alumni Data Portal | • Working with IA to streamline presidential access to alumni data  
• Next step is testing access | July, 2015 |
| IR, ADS, OPA, Student Affairs, Undergraduate Education | 4      | Outreach and Engagement Assessment | • Evaluating tools and processes to improve data quality  
• Completed recommendation and working on possible solutions | August, 2015 |
| IR | 5,2    | Resource Efficiency | Evaluating institutional effectiveness and efficient use of resources - EAB Academics Benchmarking deployment and analysis. | September, 2015 |
| IR, ADS, OPA, TS | 5      | Strategic Priority Assessment and Feedback | • Integrating multiple data sources with Digital Measure to improve data and streamline feedback  
• Beta testing the Ellucian Perform platform as a portal | May, 2016 |
| IR, OPA, ASFR, ADS | 5      | Evaluation of Advanced Analytics Tools and Platforms | • Inventoryed all software tools  
• Evaluating opportunities for integration  
• Next step is put together a plan for eliminating redundancy | December, 2015 |